



## Hydrogen Station Infrastructure

---

January 26, 2018

Jean Baronas  
California Energy Commission

Regional Briefing - San Francisco, California

# Time to Permit, Construct, and Complete Hydrogen Refueling Stations

## Steady Progress



**Fremont Station**

- Permits and station construction and completion took 2 years, on average, between 2010 and 2014
- Progress in 2018: further decreases
- Working with local governments on project planning and readiness is essential to successful station completion.



# Critical Milestones

## Pre-Application Meetings and Site Control

- Most recent hydrogen refueling station solicitation contains critical milestones
  - Pre-application permitting meetings with local government officials
  - Site control.
- Grant funds awarded on a sliding scale based on the time it takes to permit, construct, and complete a station.



Hayward Station



# Station Test and Verification and Ribbon Cutting

It takes persistence and team work!



**Campbell Station Ribbon Cutting**

**Truckee Destination Station**



# Contact Information

---

Jean Baronas

[Jean.baronas@energy.ca.gov](mailto:Jean.baronas@energy.ca.gov)

916-654-4526

California Energy Commission  
1516 Ninth Street  
Sacramento, CA 95814

