
Open -  Retail 25
Open - Non-Retail 5
Commissioning 4 Last Updated
Under Construction 3 1/6/2017
Approval to Build 3
Planning Approval 2
Permit in Process 3
Pre-Permit Application 5
Establishing Site Control 3

Station Name Address Estimated Open Date Progress Status Comments
West Sacramento - S. River Rd. 1515 S. River Rd.

West Sacramento, CA 95691 2015 June 1. Open - Retail Open Retail - check SOSS

Diamond Bar - SCAQMD 21865 E. Copley Drive
Diamond Bar, CA 91765 2015 August 1. Open - Retail Open Retail - check SOSS

West LA - Santa Monica Blvd. 11261 Santa Monica Blvd. 
Los Angeles, CA 90025 2015  October 26 1. Open - Retail Open Retail - check SOSS

UC Irvine 19172 Jamboree Rd.
Irvine CA 92612 2015 November 1. Open - Retail

Open Retail w/ Info: Bus Fueling 
10pm-2am, drivers should avoid 
station then. 

Harris Ranch 24505 West Dorris Avenue
Coalinga, CA 93210 2015 December 1. Open - Retail Open Retail - check SOSS

San Juan Capistrano 26572 Junipero Serra Rd.
San Juan Capistrano, CA 92675 2015 December 1. Open - Retail Open retail with info: Aligning 

station performance after repairs
San Jose 2101 North First Street

San Jose, CA 95131 2016 January 1. Open - Retail Open Retail - check SOSS

Costa Mesa 2050 Harbor Boulevard
Costa Mesa, CA 92627 2016 January 1. Open - Retail Open Retail - check SOSS

La Canada Flintridge 550 Foothill Boulevard
La Canada Flintridge, CA 91011 2016 January 1. Open - Retail Open Retail - check SOSS

Santa Monica - Cloverfield Blvd. 1819 Cloverfield Blvd.
Santa Monica CA, 90404 2016 January 1. Open - Retail Open Retail - check SOSS

South San Francisco 248 South Airport Blvd.
South San Francisco, CA 94080 2016 February 1. Open - Retail Open Retail - check SOSS

Long Beach 3401 Long Beach Blvd. 
Long Beach, CA 90807 2016 February 1. Open - Retail Open Retail - check SOSS

Saratoga 12600 Saratoga Avenue
Saratoga, CA 95070 2016 March 1. Open - Retail Open Retail - check SOSS

Lake Forest 20731 Lake Forest Drive
Lake Forest, CA 92630

2016 March
1. Open - Retail Open Retail - check SOSS

Santa Barbara 150 South La Cumbre Road
Santa Barbara, CA 93105

2016 April 1. Open - Retail
Open Retail - check SOSS

Hayward 391 West A Street 
Hayward, CA 94541

2016 April 1. Open - Retail
Open Retail - check SOSS

Fairfax - LA 7751 Beverly Blvd.
Los Angeles, CA 90036

2016 May 1. Open - Retail Open Retail - check SOSS



Campbell 2855 Winchester Boulevard, 
Campbell, CA 95008

2016 June 1. Open - Retail
Open Retail - check SOSS

Mill Valley 570 Redwood Highway,          Mill 
Valley, CA 94941

2016 July 1. Open - Retail Open Retail - check SOSS

Truckee 12105 Donner Pass Road
Truckee, CA 96161

2016 July 1. Open - Retail Open Retail - check SOSS

Playa Del Rey 8126 Lincoln Boulevard,         Los 
Angeles, CA 90045

2016 September 1. Open - Retail Open Retail (new) - check SOSS

Woodland Hills 5314 Topanga Canyon Blvd. 
Woodland Hills, CA 91364

2016 October 1. Open - Retail Open Retail (new) - check SOSS, 
open 6am -10pm

Hollywood  5700 Hollywood Boulevard   Los 
Angeles, CA 90028

2016 Q4 1. Open - Retail Open Retail as of 11/10/16



Anaheim   3731 E. La Palma
Anaheim, CA 92806

2016 Q4 1. Open - Retail Open retail as of 11/29/16

Del Mar      3060 Carmel Valley Road
San Diego, CA 92130

2017 Q1 1. Open - Retail Open retail as of 12/2/16

Burbank 145 W. Verdugo Ave.
Burbank CA 91502 2010 1.1 Open - Non Retail Online - check SOSS - upgrade 

plans moving forward.
Torrance 2051 W. 190th Street

Torrance CA 90504 2011 1.1 Open - Non Retail Online - check SOSS - upgrade 
plans moving forward.

Emeryville 1172 45th St.
Emeryville CA 94608 2012 1.1 Open - Non Retail Online - check SOSS - aligning 

agreements to upgrade.
Newport Beach 1600 Jamboree Rd.

Newport Beach, CA 92660 2012 1.1 Open - Non Retail Online - check SOSS - aligning 
agreements to upgrade.

Los Angeles 25800 S. Western Ave.
Los Angeles, CA 90710 2013 1.1 Open - Non Retail Online - check SOSS - Plan to 

keep operational thru 3/31/17.

Cal State LA 5151 State University Dr.
Los Angeles CA 90032 2016 2. Commissioning Available with OEM approval

Riverside 8095 Lincoln Avenue
Riverside, CA 92504 2016 Q4 2. Commissioning

Commissioning/Confirmation 
ongoing-projected station 
opening early 2017.

Ontario 1850 Holt Boulevard        Ontario, 
CA 91761 2017 Q1 2. Commissioning Final city sign off complete. Next 

step = commissioning

Woodside 17287 Skyline Boulevard
Woodside, CA 94062 2017 Q1 2. Commissioning Commissioning underway.

San Ramon 4475 Norris Canyon Road 
San Ramon, CA 94583

2017 Q2 3. Under Construction Under construction. Expect 
construction completion and 
commissioning in Feb 2047.

South Pasadena 1200 Fair Oaks Avenue
South Pasadena, CA 91030

2017 Q2 3. Under Construction Under construction. Expect 
equipment in delivery mid-Jan 
2017.

Lawndale  15606 Inglewood Ave.
Lawndale, CA 90260

2017 Q1 3. Under Construction Under construction. Expect 
equipment in delivery mid-Dec 
2016. 

Chino - East End Ave. 12600 East End Ave.
Chino CA 91710 _____ 4.1. Approval to Build

Site has been prepped. Project 
on hold per equimpment 
agreement issues.

Los Angeles - LAX (upgrade 
phase 2)

10400 Aviation Blvd, 
Los Angeles, CA, 90045

2017 Q2 4.1. Approval to Build Ready to begin construction 1st 
week of Jan 2017.

Fremont 41700 Grimmer Boulevard
Fremont, CA. 94538 2017 Q2 4.1. Approval to Build

Ready to begin construction 1st 
week of Jan 2017.

Rohnert Park 5060 Redwood Drive,      Rohnert 
Park, CA 94928

2017 Q2
4.2 Planning Approval

Host gasoline station was sold. 
Working on agreement with new 
owner. 

Mountain View 830 Leong Drive
Mountain View, CA 94043

2017 Q2
4.2 Planning Approval

Have planning approval. Expect 
to start construction soon. 

Orange 1914 East Chapman Ave, 
Orange, CA  92867

2017 Q2
4.3. Permit In-Process

Bldg permit package submitted 
8/8/16. Working thru planning 
comments. 



Palo Alto 3601 El Camino Real
Palo Alto, CA 94036

2017 Q3 4.3. Permit In-Process Expect to have planning approval 
signed.

Thousand Oaks 3102 Thousand Oaks Blvd. 
Thousand Oaks, CA 91362 2017 4.3. Permit In-Process

Under zoning review.

Torrance (Upgrade) - W 190th St  2051 W. 190th Street
Torrance CA 90504 2017 4.4 Pre-Permit Application

Funding agreement is complete. 
Long lead time items ordered.

Rancho Palo Verde 28103 Hawthorne Blvd
Rancho Palo Verde, CA 90275

2017
4.4 Pre-Permit Application

Lease signed in mid-Dec 2016.

Santa Clarita 24551 Lyons Ave
Santa Clarita, CA 91321

2017
4.4 Pre-Permit Application

Lease signed in mid-Dec 2016.

Encinitas 310 Encinitas Blvd
Encinitas, CA 92024

2017
4.4 Pre-Permit Application

Contracts have been aligned to 
move project forward.

North Hollywood 5957 Vineland Avenue
North Hollywood, CA 91601

2017
4.4 Pre-Permit Application

Lease has been signed, 
Targeting  Feb submittal of 
permitting package. 

Newport Beach (Upgrade) 1600 Jamboree Rd.
Newport Beach, CA 92660

2017

4.5 Establishing Site Control

Foster City site fell through = 
property related issue. Equipment 
set has been proposed to be 
used to upgrade Newport Beach. 
Deal still being worked out. In the 
meantime, LHI report is available 
for 30 day comment period: 
http://www.energy.ca.gov/altfuels/
notices/2016-04-15_NOA_PON-
12-606_AD2.pdf

Los Altos --> Cupertino 2300 Homestead Road
Los Altos, California 94024

2017 4.5 Establishing Site Control Needs a new site. Potential site 
has been identified.

Oakland --> Emeryville 1172 45th St., 
Emeryville CA 94608

2017 4.5 Establishing Site Control Actively Pursuing an upgrade to 
Emeryville station. (Oakland no
longer being pursued.)
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