

Open - Retail	28
Open - Non-Retail	3
Commissioning	5
Under Construction	1
Approval to Build	2
Planning Approval	1
Permit in Process	2
Pre-Permit Application	3
Establishing Site Control	0

Last Updated
6/23/2017

Station Name	Address	Estimated Open Date	Progress Status	Comments
West Sacramento - S. River Rd.	1515 S. River Rd West Sacramento, CA 95691	2015 June	1. Open - Retail	Open Retail - check SOSS.
Diamond Bar - SCAQMD	21865 E. Copley Drive Diamond Bar, CA 91765	2015 August	1. Open - Retail	Open Retail - check SOSS.
West LA	11261 Santa Monica Blvd. Los Angeles, CA 90025	2015 October 26	1. Open - Retail	Open Retail - check SOSS.
UC Irvine	19172 Jamboree Rd Irvine CA 92612	2015 November	1. Open - Retail	Open Retail with Info: Bus fueling from 10pm - 2am, drivers should avoid station then.
Harris Ranch	24505 West Dorris Avenue Coalinga, CA 93210	2015 December	1. Open - Retail	Open - Retail
San Juan Capistrano	26572 Junipero Serra Rd San Juan Capistrano, CA 92675	2015 December	1. Open - Retail	Open - Retail with Info: Aligning station performance after repairs.
San Jose	2101 North First Street San Jose, CA 95131	2016 January	1. Open - Retail	Open - Retail
Costa Mesa	2050 Harbor Boulevard, Costa Mesa, CA 92627	2016 January	1. Open - Retail	Open - Retail
La Canada Flintridge	550 Foothill Boulevard, La Canada Flintridge, CA 91011	2016 January	1. Open - Retail	Open - Retail
Santa Monica - Cloverfield Blvd.	1819 Cloverfield Blvd., Santa Monica CA, 90404	2016 January	1. Open - Retail	Open - Retail
South San Francisco	248 South Airport Blvd., South San Francisco, CA 94080	2016 February	1. Open - Retail	Open - Retail

Long Beach	3401 Long Beach Blvd., Long Beach, CA 90807	2016 February	1. Open - Retail	Open - Retail
Saratoga	12600 Saratoga Avenue, Saratoga, CA 95070	2016 March	1. Open - Retail	Open - Retail
Lake Forest	20731 Lake Forest Drive, Lake Forest, CA 92630	2016 March	1. Open - Retail	Open - Retail
Santa Barbara	150 South La Cumbre Road, Santa Barbara, CA 93105	2016 April	1. Open - Retail	Open - Retail
Hayward	391 West A Street, Hayward, CA 94541	2016 April	Open - Retail	Open - Retail
Fairfax - LA	7751 Beverly Blvd., Los Angeles, CA 90036	2016 May	Open - Retail	Open - Retail
Campbell	2855 Winchester Boulevard, Campbell, CA 95008	2016 June	Open - Retail	Open - Retail
Mill Valley	570 Redwood Highway, Mill Valley, CA 94941	2016 July	Open - Retail	Open - Retail
Truckee	12105 Donner Pass Road, Truckee, CA 96161	2016 July	Open - Retail	Open - Retail
Playa Del Rey	8126 Lincoln Boulevard, Los Angeles, CA 90045	2016 September	Open - Retail	Open - Retail
Woodland Hills	5314 Topanga Canyon Blvd., Woodland Hills, CA 91364	2016 October	Open - Retail	Open - Retail. Hours of operation adjusted temporarily to 7am–6pm.
Hollywood	5700 Hollywood Boulevard, Los Angeles, CA 90028	2016 Q4	Open - Retail	Open - Retail
Anaheim	3731 E. La Palma, Anaheim, CA 92806	2016 Q4	Open - Retail	Open - Retail
Del Mar	3060 Carmel Valley Road, San Diego, CA 92130	2016 Q4	Open - Retail	Open - Retail
Riverside	8095 Lincoln Avenue, Riverside, CA 92504	March 2017	Open - Retail	Open - Retail
South Pasadena	1200 Fair Oaks Avenue, South Pasadena, CA 91030	April 2017	Open - Retail	Equipent being installed.
Lawndale	15606 Inglewood Ave., Lawndale, CA 90260	2017 Q2	Open - Retail	Open - Retail
Burbank	145 W. Verdugo Ave., Burbank CA 91502	2010	Open - Non-Retail	Open -- check with automaker for access
Emeryville	1172 45th St., Emeryville CA 94608	2012	Open - Non-Retail	Open -- check with automaker for access
Newport Beach	1600 Jamboree Rd., Newport Beach, CA 92660	2012	Open - Non-Retail	Open -- check with automaker for access

Cal State LA	5151 State University Dr., Los Angeles CA 90032	2017	Commissioning	Check with automaker for access
Ontario	1850 Holt Boulevard, Ontario, CA 91761	Mid 2017	Commissioning	Projected opening in mid-2017
Woodside	17287 Skyline Boulevard, Woodside, CA 94062	Mid 2017	Commissioning	Projected opening in mid- 2017
San Ramon	4475 Norris Canyon Road, San Ramon, CA 94583	Mid 2017	Commissioning	Projected opeing in Mid-2017
Fremont	41700 Grimmer Boulevard, Fremont, CA 94538	Mid 2017	Commissioning	Projected opening in mid- 2017
Torrance (Upgrade) - W. 190th St.	2051 W. 190th Street, Torrance CA 90504	Mid 2017	Commissioning	Projected opeing in Mid-2017
Los Angeles - LAX (upgrade phase 2)	10400 Aviation Blvd, Los Angeles, CA, 90046	Late 2017	Construction	Construction began early May 2017
Chino - East End Ave.	12600 East End Ave., Chino CA 91710	Under Review	Planning	Project currently on hold
Mountain View	830 Leong Drive, Mountain View, CA 94043	Late 2017	Planning	Approval to build received
Palo Alto	3601 El Camino Real, Palo Alto, CA 94036	Early 2018	Planning	Planning approval received
Orange	1914 East Chapman Ave, Orange, CA 92867	Under Review	Planning	Project currently on hold.
Thousand Oaks	3102 Thousand Oaks Blvd Thousand Oaks, CA 91362	Late 2017	Planning	Planning approval pending
Rancho Palos Verdes	28103 Hawthorne Blvd., Rancho Palos Verdes, CA 90275	2018	Planning	In design phase
Santa Clarita	24551 Lyons Ave., Santa Clarita, CA 91321	2018	Planning	In design phase
North Hollywood	5957 Vineland Avenue, North Hollywood, CA 91601	Under Review	Planning	Project currently on hold.
Encinitas		Under Review	Planning	Project currently on hold
Rohnert Park		Under Review	Planning	Project currently on hold
Foster City-->Newport Beach (Upgrade)	1600 Jamboree Rd., Newport Beach, CA 92660	Under Review	Planning	Project currently on hold
Los Altos-->Cupertino	21530 Stevens Creek Blvd, Cupertino, CA 95014	Under Review	Planning	Project currently on hold
Oakland-->Emeryville	1172 45th St., Emeryville CA 94608	Under Review	Planning	Project currently on hold.